

UNOS 30 / 60 / 90 Day Commercial Growth Action Plan

Marketing + Sales + Philanthropy execution plan | Aligned to \$10M 2026 qualified pipeline objective | Croom Lawrence / PredictCare.ai | July 2026 | Confidential draft for discussion

1. Executive objective

This 30/60/90 day plan translates the UNOS financial audit, OPO commercial growth plan, commercial tech stack roadmap, transplant database audit, and “What If” future use-case exploratory into a simple execution plan for the integrated **Marketing + Sales + Philanthropy** function.

The goal is to build a **\$10M qualified sales pipeline** by the end of 2026 — not to claim \$10M in recognized 2026 revenue. The plan is designed to produce quick wins, concrete account movement, executive proof, and a repeatable growth operating cadence.

2. Tick-and-tie to existing documents

Source document	Key idea used here	Where it shows up in this 30/60/90 plan
UNOS Financial Baseline / SWOT	FY2025 deficit ~\$7.6M; revenue concentration; need mission-aligned commercial discipline	\$10M pipeline objective, executive dashboard, weekly deal desk, board-ready proof
OPO Commercial Growth Plan	55 OPOs, \$10M qualified pipeline, 25–30 SQOs, 12–15 proposals, 4–6 pilots/diagnostics	30/60/90 pipeline milestones and sales execution workstreams
Commercial Tech Stack Roadmap	One Brain, CRM discipline, agent fleet, meeting-to-action, pipeline hygiene, philanthropy engine	Operating system setup, agent deployment, weekly reporting, CRM governance
UNOS / OPTN Database Audit	Data assets can be packaged as governed intelligence products, not raw data	Offer architecture, OPO use cases, compliance language, product narrative
What If Future Use Case Exploratory	OPO Yield Intelligence, Nonuse Root Cause, Data Quality Copilot, DCD Expansion, Logistics, Equity	First 3 concept sheets, diagnostic offers, philanthropy / partner-funded initiatives

3. North-star measurable outcomes

Metric	30 days	60 days	90 days / Q4 run-rate
OPO account coverage	55/55 mapped and owned	45+ engaged	45+ active or nurtured
Tier 1 OPOs	Top 10–12 identified	10+ executive meetings / active conversations	5–7 qualified opportunities
Marketing-qualified accounts	20–25	30–35	35+
Sales-qualified opportunities	8–10	18–22	25–30
Proposals / scopes submitted	2–4	7–9	12–15
Qualified pipeline	\$2.5M–\$3.5M	\$6M–\$7.5M	\$10M+
Weighted pipeline	\$500K–\$1M	\$1.5M–\$2.25M	\$2.5M–\$3.5M
Signed diagnostics / pilots	1–2	3–4	4–6
Referenceable proof points	0–1 in motion	1–2 in motion	2–3 in motion
Philanthropy / partner concept notes	1–2	3–5	\$1M–\$1.5M partner/grant pipeline

4. 30-day plan: build the engine and create immediate proof

Theme: establish commercial control, map the market, launch the first OPO motion, and make the new growth thesis tangible.

Workstream	Concrete actions	Owner	Output by day 30	Success metric
Revenue operations	Confirm CRM source of truth; define pipeline stages; create \$10M dashboard; create weekly deal desk	CGO + RevOps	Pipeline governance SOP + dashboard v1	Dashboard live; stage definitions approved
OPO account coverage	Map all ~55 OPOs; assign owners; tier top 20 by readiness, risk, relationship, and value	Sales + Strategy	OPO account map and tiering table	55/55 mapped; top 20 prioritized
Sales quick wins	Draft and send first 20 executive OPO outreach emails; book first discovery meetings	CGO + Sales	Outreach library + meeting sequence	8–10 meetings booked
Product packaging	Turn future use cases into three one-page concepts: OPO Yield Intelligence, Nonuse Root-Cause Dashboard, Data Quality Copilot	Product + Marketing	3 customer-facing concept sheets	Ready for top 20 account conversations
Marketing foundation	Refresh UNOS portal materials; build OPO message architecture; launch 8-week content calendar	Marketing	Portal + message house + calendar	Materials live; first 4 content assets drafted

Philanthropy foundation	Create mission funding thesis and target list for equity, utilization, AI-for-good, and data modernization	Philanthropy + CGO	Top 25 donor/foundation/partner map	25 prospects mapped; first 2 concept notes scoped
Tech stack / agents	Stand up meeting-to-action, account research, KPI digest, and pipeline hygiene agents	RevOps + Hermes-style operator	Agent workflow v1	Weekly digest and stale-deal report running
Compliance	Approve language guardrails: no PHI, no selling data, human-governed decision support	Compliance + CGO	Claims and AI approval matrix	Guardrails embedded in templates

30-day quick wins

- First **20 OPO account briefs** created.
- First **20 executive outreach emails** sent.
- First **8–10 discovery meetings** booked.
- First **3 OPO solution concept sheets** ready for customer conversations.
- First **weekly pipeline dashboard** reviewed with leadership.
- First **philanthropy / partner-funded OPO improvement concept note** drafted.

5. 60-day plan: convert interest into diagnostics and qualified pipeline

Theme: move from materials and outreach to active opportunities, diagnostics, proposals, and partner/foundation cultivation.

Workstream	Concrete actions	Owner	Output by day 60	Success metric
Sales conversion	Run discovery with Tier 1/2 OPOs; offer diagnostic as conversion step; multi-thread each active account	CGO + Sales	Active opportunity list	18–22 SQOs; 3+ contacts/account for active accounts
Diagnostic motion	Launch paid/sponsored OPO Performance Diagnostic for first accounts	Sales + Delivery	Diagnostic SOW + delivery plan	3–4 diagnostics/pilots signed or in legal/procurement
Proposal factory	Build proposal kit: scope, price range, implementation plan, data governance note, ROI / mission rationale	Sales + Legal + Marketing	Proposal library	7–9 proposals submitted
Marketing activation	Host OPO webinar/roundtable; launch self-assessment; start nurture sequence	Marketing	Webinar + self-assessment + nurture	30–35 MQAs; 35 unique OPO accounts engaged
Product proof	Use meeting feedback to refine concept sheets and define “Command Center” pilot scope	Product + Sales	Pilot blueprint	2–3 command-center candidates identified
Philanthropy / partners	Send 3–5 concept notes to foundations/partners aligned to equity, utilization, logistics, or AI-for-good	Philanthropy	Concept-note packet	\$500K–\$750K partner/grant pipeline identified
Tech stack / agents	Enable CRM write-back, meeting summaries, objection tracking, and weekly executive KPI digest	RevOps + AI operator	Growth OS v2	90%+ meetings summarized and logged within 24 hours
Governance	Run deal desk for every proposal; review compliance, pricing, delivery, and margin before submission	CGO + Legal + Finance	Deal desk minutes	100% proposals reviewed before send

60-day quick wins

- **18–22 sales-qualified opportunities** in the funnel.
- **\$6M–\$7.5M qualified pipeline** created.
- **7–9 proposals/scopes** submitted.
- **3–4 diagnostics/pilots** signed or in procurement/legal.
- **3–5 philanthropy/partner concept notes** circulated.
- First **voice-of-customer objection library** created.

6. 90-day plan: scale the cadence and prove the 2026 pipeline target

Theme: convert the strongest diagnostics and proposals into signed pilots, referenceable proof, and a \$10M+ qualified pipeline.

Workstream	Concrete actions	Owner	Output by day 90	Success metric
Pipeline scale	Advance Tier 1/2 opportunities; enforce next steps; prune no-	CGO + Sales	Clean forecast and no-chase list	25–30 SQOs; \$10M+ qualified pipeline

	chase accounts			
Close pilots	Convert diagnostics into signed pilots/subscriptions/command-center scopes	Sales + Delivery	Signed pilots / SOWs	4–6 paying pilots/diagnostics
Case-study proof	Turn early diagnostics into case-study-in-progress narratives	Marketing + Customer Success	2–3 referenceable proof points in motion	2–3 case studies or anonymized proof narratives
Executive reporting	Build board-ready growth page: pipeline, weighted forecast, mission proof, risks, next asks	CGO + Finance	Board / leadership report	\$2.5M–\$3.5M weighted pipeline
Philanthropy / partner pool	Convert concept notes into funded initiative pipeline	Philanthropy + CGO	Partner-funded OPO improvement pool	\$1M–\$1.5M partner/grant pipeline
Product roadmap	Decide which concepts become 2027 repeatable products	Product + CGO	2027 product roadmap	Top 3 product bets approved
Tech stack hardening	Move from ad hoc agents to auditable recurring workflows	RevOps + IT + Compliance	Growth OS v3	Weekly digest, CRM QA, meeting-to-action, and pipeline hygiene running reliably
Governance	Finalize AI/data/compliance operating guardrails for customer-facing products	Compliance + Legal	Governance checklist	Product claims and data-use risks reviewed

90-day quick wins

- **\$10M+ qualified OPO pipeline** visible in CRM.
- **\$2.5M–\$3.5M weighted pipeline** with stage confidence.
- **4–6 paying pilots/diagnostics** signed or substantially through procurement.
- **12–15 proposals** submitted.
- **2–3 proof narratives** in motion.
- **Partner/philanthropy pipeline** supporting equity, utilization, AI-for-good, or modernization.

7. Integrated weekly operating cadence

Meeting	Frequency	Purpose	Required output
Growth stand-up	Weekly	Review movement across Marketing, Sales, Philanthropy, and product packaging	Top 10 opportunities, blockers, next actions
Deal desk	Weekly	Review pricing, scope, compliance, margin, delivery capacity, and legal risk	Approve / revise / no-chase decision
Pipeline hygiene review	Weekly	Clean stale opportunities, missing next steps, weak stage definitions	CRM cleanup list
Marketing performance review	Biweekly	Review content, webinar, self-assessment, and nurture conversion	Campaign improvement actions
Philanthropy / partner review	Biweekly	Review foundation, donor, and partner-funded initiative movement	Concept-note and relationship next steps
Executive review	Monthly	Summarize pipeline, weighted forecast, proof, risks, and asks	Board-ready growth page

8. Simple role clarity

Function	30/60/90 responsibility	KPI owned
CGO	Own strategy, whale accounts, deal desk, executive reporting, cross-functional alignment	\$10M pipeline, proposals, weighted forecast
Sales	Own OPO account coverage, discovery, proposals, multi-threading, next steps	SQOs, meetings, proposals, closed pilots
Marketing	Own message architecture, content, portal, webinar, nurture, proof narratives	MQAs, engagement, meetings sourced, case studies
Philanthropy	Own mission funding thesis, donor/foundation/partner map, concept notes	Partner/grant pipeline, concept notes, donor meetings
RevOps	Own CRM, dashboards, stage hygiene, reporting, automation	Data quality, forecast accuracy, stale deal reduction
Product / Delivery	Own diagnostic scope, command-center package, delivery feasibility	Pilot design, time to first value, delivery margin
Compliance / Legal	Own claim review, data-use guardrails, contracting risk	100% review of external claims/proposals above threshold
AI / Agent operator	Own meeting summaries, account briefs, KPI digests, pipeline hygiene, content drafts	Cycle time reduction, task completion, auditability

9. Board / leadership narrative

In the first 90 days, UNOS can stand up a disciplined commercial operating system, map and engage the OPO market, convert its database and workflow expertise into customer-facing diagnostic offers, and build a \$10M qualified pipeline without compromising mission, trust, or compliance.

The simple strategic story:

1. **Financial audit:** UNOS needs revenue diversification and operating leverage.
2. **Database audit:** UNOS has unique data and workflow assets that can become governed intelligence products.
3. **What If exploratory:** Those assets translate into concrete future solutions.
4. **Tech stack roadmap:** A One Brain + agent fleet can make the growth function faster and more accountable.
5. **30/60/90 plan:** Execute the first OPO wedge with clear owners, metrics, proposals, pilots, and proof.

10. Language to use externally

- “Qualified pipeline objective, not revenue-recognition promise”
- “Mission-aligned performance improvement”
- “Accreditation readiness and quality improvement”
- “Permissioned, governed analytics”
- “Human-governed decision support”
- “Helping OPOs reduce burden and turn data into action”
- “Responsible AI-readiness and technology maturity”

11. Language to avoid

- “Selling the database”
- “Monetizing patient data”
- “AI replacing clinicians”
- “Guaranteed outcomes”
- “Unrestricted use of OPTN/UNet data”
- “Move fast and break things”

12. Bottom line

This is intentionally simple: **map the accounts, package the three highest-value OPO use cases, launch disciplined outreach, convert meetings into diagnostics, convert diagnostics into proposals and pilots, and report weekly against the \$10M qualified-pipeline objective.**

The plan is ambitious but achievable because it focuses senior time on the highest-value accounts, uses AI agents for repeatable execution, keeps compliance in the workflow, and turns existing UNOS data/workflow expertise into concrete customer-facing solutions.